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1 Scope of Report

The purpose of this report is to update the members of the Steering Group involved with the FRAMES
project ‘Improving Flood Resilience in Southwell’, joint funded through the European INTERREG fund
and Nottinghamshire County Council. The report provides updates on works undertaken since the
last Steering Group Meeting on March 14™ and outlines project plans for the next three months of
July to September 2019. It also highlights any lessons learnt.

2 Recent Developments — Summary for April to July 2019

The Community Event held in early April was a success with over 50 people in attendance. Work to
engage with riparian owners was completed by early May with a total of 35 responding positively to
the consultation and door to door survey, the leaflet for Churches Together was completed and
handed over to the main contact for the Group and a very positive meeting was held with the head
teacher of Holy Trinity Church of England Infants School.

Following on the Riparian Owners Survey, a successful Riparian Owners Knowledge Exchange Event
was held on 4™ July. Unfortunately, despite setting a date for early July, the children at Holy Trinity
School are yet to enjoy a day of engagement on flooding issues and a walk along the Springfield
Dumble to see the Natural Flood Management measures that have been delivered by Trent Rivers
Trust, as this was cancelled due to other school commitments.

2.1 Riparian Management

Door to Door surveying was carried out along the Potwell Dyke throughout March and April
in addition to the consultation that took place in January, using the same questionnaire to find
out what the riparian owners’ issues and concerns were. If residents were not in, a letter
(Appendix 1) explaining the project and a questionnaire was left through the letterbox, asking
the resident to complete and return the questionnaire to the library where they could leave
their responses in a secure box. A total of 35 responses were gathered from the whole
process.

From the survey results, most riparian owners do not have any issues or concerns about living
next to water and most of them can manage their watercourses themselves. However, there
were some individuals who struggle to manage their watercourse without the help of others,
relying on relatives, the local authorities and contractors to do the work for them. These
individuals said that having more readily available help would benefit them and it is these
individuals that the project aims to help.

Another issue that came out of the survey was that many people did not know who the Risk
Management Authorities are and that more information on the current thoughts about
riparian management would be useful. Information sharing is very much part of
‘Preparedness’ and reducing flood risk, therefore, as a result of the findings from the survey a
Riparian Owners Knowledge Exchange Drop-in Event was organised for the 4™ July. This
presented an opportunity for riparian owners to meet the Risk Management Authorities, gain
professional advice on watercourse management and meet other Riparian Owners to share
and exchange knowledge.



All those that took part in the survey were invited to attend the drop-in session by letter,
posters (Appendix 2) were put up around the town and advertised on Southwell Flood
Forum’s Facebook page and an article was written for the Bramley Apple Newspaper to
advertise the event (Box 1), inviting other riparian owners to attend.

Box 1. Article submitted to NCC's Comms Team and the Bramley Apple Newspaper.

Do you have a watercourse on your property? Is one of your land boundaries a river, stream
or ditch, or is one just the other side of your garden fence? If so, you are probably a Riparian
Owner and you are invited to a Riparian Owners Information Event.

Earlier this year the National Flood Forum held a consultation in the Library, inviting
riparian owners in Southwell to come and talk about their issues and concerns with
watercourses on their property, with the aim of helping and supporting owners to manage
their watercourses more effectively. The National Flood Forum also conducted surveys with
riparian owners along the Potwell Dyke, talking to them and getting to know what people
like, or worry about, living next to water.

As a result of the consultation and survey, people said they wanted more information and
to share knowledge with each other on how to maintain their watercourses as well as hear
from experts on these issues. To follow this up, the National Flood Forum has organised an
information sharing drop-in event, providing an opportunity for riparian owners to come
along and chat to the organisations that can better inform them on their riparian issues, as
well as the chance to meet and exchange ideas with fellow owners. The event is being held
between 4 — 7pm on Thursday 4" July in the Court Room at Southwell Town Council’s
Offices.

The National Flood Forum is working in Southwell on a community resilience project as part
of an INTERREG North Sea Region FRAMES initiative, a project funded by the European
Regional Development Fund and Nottinghamshire County Council. If you have any queries
regarding this drop in event, please contact Shani Lambert on shani@floodforum.org.uk or
07857 320777.

The Risk Management Authorities that attended the special event were the Environment
Agency, Internal Drainage Board and Nottinghamshire County Council’s Flood Team, but also
in attendance were Nottinghamshire County Council’s Biodiversity Conservation Team, Trent
Rivers Trust, National Flood Forum and Southwell Flood Forum. The Biodiversity Conservation
team were specifically invited as some riparian owners wanted to know how to manage the
watercourse for wildlife species.


mailto:shani@floodforum.org.uk

*y
a

g/ =
§ Vi A
: ¥
43
i
4 A"
ditd
Wieee
14

Photo 1. Riparian Owners in discussions with Notts County Council’s Flood Officer Nick Clark
(centre).

Photo 2. Internal Drainage Board
display and Officer Mat Everett.

Photo 3. Riparian Owners
talking to Notts County
Council’s Biodiversity
Officer Chris Jackson (left)
and Southwell Flood
Forum’s Jacky Huson
(centre)
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Photo 4. National Flood Forum’s Community Flood Project Officer Shani Lambert and display.

At the event Riparian Owners were asked to complete a short exit questionnaire on how they
wanted to take things forward, what they wanted the next steps to be (Appendix 3) and
whether they found the event helpful.

The findings of the survey are as follows:

e 87.7 % found the event either ‘useful’ or ‘very useful’, with 14.28% finding the event
‘a bit useful’.

e All respondents were happy for their details to be pasted to Southwell Flood Forum

o 42.84 % would be happy to be a part of WhatsApp group to be in contact with other
Riparain Owners.

o 28% would like to be a sub-group of Southwell Flood Forum

o 42.84% said that they would be able to contribute to a group by sharing their
knowledge with others and the same percentage said that they would be able to
provide volunteer labour for clearance when needed.

Overall, the event, although not extremely busy, was found useful by Riparain Owners and the
Organisations alike.

2.2 Southwell Churches Together

On the back of the Estate Agent leaflet a similar leaflet was designed in conjunction with the
volunteer group Churches Together, a leaflet that was to be given out in Welcome Packs for
new home owners. This leaflet included information on the Natural Flood Management that
is taking place around the catchment area, gave pointers on how everyone can help reduce
Southwell’s flood risk by being more water resourceful and, contact organisations such as the
local Southwell Flood Forum and the National Flood Forum, for people to access more



information if they needed to. (Appendix 3). The leaflet was completed and handed over to
the Churches Together contact ready for inclusion in their Welcome Packs in May and was
received with enthusiasm and thanks.

23 Holy Trinity C of E Infant School

Following a successful meeting with the Head of Holy Trinity at the end of April, a date of 2"
July was set for delivering a ‘lesson’ to the children of the school. During the last term of the
school year, the children would be learning all about farming and this subject would be the
way forward to linking it with water management and flooding issues.

Both | and Trent Rivers Trust met to discuss what each partner could deliver, and it was agreed
that an afternoon’s walk along the interventions whilst delivering an informal lesson would
be ideal.

Unfortunately and disappointingly, the school had to cancel the arrangement for the 2" of
July and no other dates were available before the end of term, which were suitable for either
party, therefore it is now hoped that this project will be delivered at the beginning of the next
school year.

| did e-mail Lowes Wong Infants following Holy Trinity’s cancellation and offered to deliver the
planned lesson to the infants there but sadly | never heard anything from them.

2.4 Southwell Flood Forum

Southwell Flood Forum and | continue to work closely together to deliver on the Scouts
Awareness Badge and Duke of Edinburgh Award. This is moving slowly due to the difficulties
in finding someone to take up the mantle and deliver the badge year on year. We are currently
in negotiations with the Fire and Rescue Service for Southwell, whom Southwell Flood Forum
have close links with and are well supported by, as they may be able to take the commitment
on as part of their remit to work with the youth.

25 Community Event

All the partners for the FRAMES
project held a Community Event
to formally introduce the
Southwell residents to the
project. This was held on 3™
April in Southwell Library and
over 50 people attended.

All partners gave a presentation
on their element of the project
and what had been happening
during the past year.

The event was well received and
the general feedback to

Southwell Flood Forum was very  Photo 5. Residents at the Community event
positive.




2.6 Other works undertaken
2.6.1 FRAMES Interview

Flavia Cosoveanu from FRAMES visited Southwell in May and interviewed each of the
Project Officers about their element of the project. Both National Flood Forum and
Trent Rivers Trust discussed our project at length with Ms Cosoveanu, explaining what
was happening and how the community and landowners are involved with the
project.

Since Ms Cosoveanu’s visit, a FRAMES Monitoring Survey questionnaire was sent to
Project Officers to complete. The questionnaire focussed on how the project work
fits into the Rose Framework, a previous questionnaire that was completed by project
partners at the beginning of the project that focussed on the pilot area and what work
was to be carried out to improve flood resilience through the Multi-layer Safety
Approach. The Monitoring Survey has been completed and sent back to FRAMES and
we now await their response.

2.6.2 Strategic Flood Risk Management Meeting

| was invited to be a guest speaker at the Strategic Flood Risk Management meeting
in early April. This was a good opportunity to explain what was happening in
Southwell, how | am working with the community on building resilience and the mini
projects that | have delivered during the past 12 months.

| was also invited to update Notts County Council’s Project Board at the end of March
on the project so far.

3 Issues and Recommendations

The main issue that has occurred during the past few months is the disappointment of not being able
to engage with the schools and youth groups of the town. The biggest disappointment was the
cancellation of delivering the project to Holy Trinity, but the struggle in finding someone to work with
us on the Scout Awareness Badge also continues.

Whilst the Scout Leaders are keen to do a Flood Awareness Badge, the struggle continues to be in who
will deliver the Badge once the project is over. It is positive that the Fire and Rescue Service are
interested but alas, we will have to wait another couple of months before we can take this forward
(due to holidays etc) but this is all with the end of the project insight. Issues remain with ‘who will
deliver it?’ and ‘who will keep delivering it?’

FRAMES want to leave a legacy but if there is nobody to take it on and move forward with it, this will
be very difficult.

As we are now into the school summer holidays, | shall attempt to seek out any summer
schools/groups and see if there are windows of opportunity with them to deliver something to the
children of Southwell.



4 Next steps
4.1 Riparian Management

Following the Riparian Owners Knowledge Exchange Day, the aim now is to work with the
Southwell Flood Forum to see how we can deliver the next steps together. Most of the
Riparian Owners that attended the event said they were willing to be part of a group and
therefore my next step is to work out with Southwell Flood Forum what that group will be.

4.2 Lowes Wong

The SUDs scheme is due to be completed by the end of summer and before the school term
starts in September. My aim there is to do a interpretation trail of the scheme with the Junior
School, getting the children involved in drawing/writing the panels as they learn about the
scheme and its aim to reduce flood risk.

With the Infant School | still would like to work with Trent Rivers Trust on the delivery of an
informal lesson, taking the children for a walk along the Springfield Dumble, looking at the
Natural Flood Management measures and talking about water management and flooding in
general.

4.3 Holy Trinity C of E School

My main aim here is to deliver what was arranged for July 2" but deliver it at the beginning
of the Autumn term.

4.4 Southwell Flood Forum

| will continue to work with the Forum to achieve their aims and ambitions, help conclude how
we set up and deliver a Flood Awareness Badge for the Scouts and devise some new ‘mini’
projects that can be delivered within the remaining timescale of the project.

4.5 Water butts

This is yet to get off the ground, however, | am confident that this, as a small project, will be
achievable within the reminder of the project’s timescale.

5 Lessons Learnt

The clear lesson learnt from the riparian management project is that the ability and willingness to
undertake riparian management varies hugely amongst the residents of Southwell. Many of those
that | spoke to along the more obvious watercourse of the Potwell Dyke were very familiar with their
rights and responsibilities and were very engaging with me. However, very few people who live
alongside a ditch or dyke in the town engaged with me or attended the Riparian Owner’s event. |
suspect that this shows there are still a lot of people who live along such watercourses that do not
either know they have responsibilities for maintenance, do not see it as needing management because
it is not like a stream or river or simply do not see it as their responsibility in general.

From those riparian owners who did engage with the project, there was clear evidence that showed
people know they have a responsibility to maintain their watercourse and take it very seriously, but
some people need practical help with their maintenance. On this subject | will continue to work with
Southwell Flood Forum to resolve this issue for those in need.



Another lesson learnt continues to be how difficult it is work with the schools. This appears be
completely dependent upon there being an enthusiastic member of staff who is prepared to find the
time for us to work with them. However, | have since learnt that the summer holidays are used as a
time for teachers to write their curriculum for the coming year and therefore decided that contacting
the schools and engaging with them during this period may be more advantageous.



Appendix 1

Jung 2015

D=ar Homeowner / Riparizn Owner
Re: Riparian Owners Kno Exchangze Event

Earlier in the yearyou kindly completed 3 Riparian Dwnier's Questionnzire to help me find out
what iszuss and concerms you may have in connection 1o ownership of 3 watercourss. | had
awvery good response to the survey and miost weloomad the ides of mesting other ownsrs and
organisations who deal with riparian issues and watsrcourse managsment.

wnould now likes to nvite you o 3 Riparian Owners Knowlsdge Exchange drop-in event being
held on Thursday 4th July 4 — 7pm at The Court Room, Southwell Town Council Offices.

The organisations at the event will include the Ervironment Agency and Mottinghamshirs
County Council 3s the Risk Management avthorities, southwell Flood Forum, Mottinghamshirs
County Council's Conservation Team, Trent Rivers Trent, the Draingge Board and Mational
Flaod Farum. This will be an opportunity for you to chat to those manning the stands, l2am
more about riparian managsment, gain professional sdvice and information to help you
manage your watercourse and meet other owners who have the same issues as youw.

| do hope that youw will b2 able to make the event.
If you have any questiuni please do not hesitate to contact me directly.

Best wizhes
oo oK

Shani Larmbert
Community Flood Project Officer
National Flood Forum

FAS7 320777
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Appendix 2.

\re you a Riparian Owner:

Do you have a watercourse as
'your boundaries? Would you like to know how to manage yo

riparian rights and responsibilities? If so, this event s for you.

RIPARIAN OWNERS
OWLEDGE EXCHANGE DROP-IN

- T

nal Flood Forum and Southwell Flood Forum have
ers Knowledge Exchange event for people wanting |

This project 15 part funded by the European Union Development Fund
through the INTERREG North Sea Reglon Project and Notting hams hire
County Counall

tional ~ SOUTHWELL
&m’..n FLOOD FORUM

wierrey

Nottinghamshire
— @lcwwaamcil

FRANYE Y
\“.N —— SO
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Appendix 3 Exit Questionnaire

+

Thank you for coming to the event this evening. For us to help you further,

would appredsts It

f you could complete this short questionnaire. This is designed to inform ws exactly what you
want and need as well as how

wou can he P Eacn otner.

Kame

Addrezz

Fostcode

Contact Numoser

E-mnai

Are you happy to share your contact
de=tails with Southwell Flood Forum?
|cfeas= aircle which applies)

YES MO

Many p=ople szid that they wers
happy to be part of = Riperian
Onwners Group. If you are
nterested, which type of group
wiould you like to partidpate in?

cirde all that apply

A valuntesr group that mests regularhy

4 glosed Feosbook Group

A WhatsApp Group

Sub-group of Southwsl] Flood Forum

Wiork with other environmenizlly friendly groups

wwould you be interested in sharing
your skills/resounces with other
Ripzrizn Owners, i 5o, plesse cirde
the skills/resources you feel you
aye fg coniribute

cirde all that apply

Can prowide heavy duty eguipment

®  Serving refreshments |/ baks cakes

#  Contscting others through socizl media or other communiction
Mmgsns

#  Ableto help your riparian owners by checking the water course
regularly

#  Can provide voluntesr lgbowr for dearsnce when needed

#»  Sharing knowledgs with other riparian owners

#«  Helpeldery neighbours, or neighbouwrs with physical impairments, to
check their watenoourse

Do you nesd amy help?

what sort of help would you like?

Horwy useful did pou find the event

today? Please drde onsresponse | Wery ussful Llaeful, & bt uzsfu Mot ussful
wwould you like 1o sign up with
Friends of Mational Flood Forum? YES MO

|of=az= circle which applies)

“fiour detsils will not be pessed on to anyone elze without your consent
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Appendix 4

Final version of the Churches Together leaflet
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2 Scope of Report

The purpose of this report is to update the members of the Steering Group involved with the FRAMES
project ‘Improving Flood Resilience in Southwell’, joint funded through the European INTERREG fund
and Nottinghamshire County Council. The report provides updates on works undertaken since the
last Steering Group Meeting on 30™ July and outlines project plans for the next three months of
November to January 2020.

2 Recent Developments — Summary for August to October 2019

The summer period was a very quiet time, with little taking place on the ground. There was a fair
amount of correspondence between various organisations, individuals and myself in a bid to try and
keep things moving along and to make sure that my aims and objectives were not forgotten, but
ultimately progress was slow. However, the foundations have been laid and the coming months are
expected to be much busier.

2.1 Riparian Management

Following the successful delivery of the Riparian Owners Knowledge Exchange event
in July, the next and final step is to hold an ‘Induction to Watercourse maintenance’
day.

The process of organising this event began back in August as | corresponded with
various parties. The Town Council were happy to deliver the training and hold the
event along a stretch of the Potwell that is lease by them from the County Council,
the Scouts were happy to involve their troops as volunteers to help clear the
watercourse, other community groups were contacted and invited to join the event
and riparian owners were to be invited by personal letter. The event was planned to
take place on the 19" October.

Unfortunately, this event had to be postponed due to several key members being on
long term sick, but a new date has now been decided and the event will take place in
March 2020. The revised date falls in with the Scouts availability and the Town Council
being available to deliver the training. Other organisations and Riparian Owners will
be invited in due course.

The aim of the event is to show people how to manage vegetation, what to look out
for regarding non-native and native wildlife species and remove unwanted
litter/debris. As part of this training | aim to form a bank of volunteers that riparian
owner can call upon should they need help with their watercourse in the future. The
list of volunteers will sit with the Town Council for insurance purposes and any
riparian owner needing help could ask the Town Council for contact details.

Along-side delivering the Induction to Watercourse Maintenance a pdf FACT Sheet for
Riparian Owners on how to maintain a watercourse (information gathered form
Environment Agency and other organisations) will be posted on Southwell Flood
Forum’s website.



2.2 Southwell Flood Forum

The Southwell Flood Forum held their annual training for
Flood Wardens and the Road Closure Scheme in mid-
October to which | attended the first session of two. This
was very well organised by the Jacky Huson of the SFF
Community Resilience Team and delivered by Robert
Fisher from Notts County Council Emergency Planning
Team, Mick Greenaway from Notts County Council’s
Highways Team and Dave Sheard from Southwell Flood
Forum. The training included information on how to
install the

road closure

signs (where to place them, when to place Co
i Munity gy
them in the road and how to safely carry wal'dens a ROod
them), a presentation on the dangers of s'slrla“g‘e Sche.:::
rai - Oct s
flood water and how to be prepared Bt Fm"
Obert Figh
personally in one’s own home. The whole G""‘P"Ww.amw;,,;:;“

event was extremely informative and

%51 Coun

attended by 11 new and returning flood

wardens.

2.3 Water-butts and Planters

I met with my colleague Michelle Steel (Norfolk FRAMES Flood Project Officer) to
discuss ways that | can deliver a campaign on leaky water-butts or planters. The aim
of this project is to reduce the amount of water on hard surfaces at times of heavy
rainfall, water that can be collected in water-butts or planters, then released slowly
during dryer times, thus not overwhelming the drainage system.

| plan to deliver this project within specific
areas of the town where surface water was
the cause of homes being flooded. To this
end, a flyer needs to be carefully designed and
approved, produced and delivered through
the doors of the chosen areas.

The amount of water butts or planters to be
offered has not been clarified yet but the
campaign will need to offer the water-

butts/planter on a ‘first come first served’

basis.
24 Scout Badge — Flood Awareness

The National Flood Forum and Southwell Flood Forum have been in negotiations with
the Nottinghamshire Fire and Rescue Service for some time now to see if they can



help deliver Flood Awareness Training to the Scouts. and helping them obtain Flood
Awareness within Badge requirements. The Fire and Rescue Service are very keen to
do this and are currently looking at how they can incorporate the training into the
activities that they already deliver for water safety campaigns within communities.
Ideally, the National Flood Forum and the Southwell Flood Forum would like to work
with the Fire and Rescue Service to deliver an Award Badge on Flood Awareness but
this is proving to be a difficult and lengthy process and may not be achieved within
the project timescale.

The Scouts were approached in August to be involved in the Induction to Watercourse
Maintenance event with them providing much of the volunteer labour whilst gaining
at the same time, Flood Awareness Training. Being involved in the event could also
contribute towards achieving several badges for individuals, including the World
Challenge Badge, Environmental Conservation Activity Badge and Community
Impact Stage Activity Badge and will possibly enhance the work that the Fire and
Rescue Service aim to deliver with the Scouts.

2.5 Schools

Progress has been made with Holy Trinity Church of England Infant and a session is
booked for 27" November to deliver a ‘walk and talk’ along the Natural Flood
Management interventions installed by Trent Rivers Trust. Along with this | will
prepare a FACT sheet/ Quiz sheet for the children to complete as we go along the
natural flood management. The FACT / Quiz sheet will have questions relating to
flooding issues and will get the children thinking about what could happen if the
natural flood management was not there. The session will be informal with the aim
of getting them to understand what natural flood management can do to help
reduce flood risk within Southwell and get them thinking about what they
themselves can do to help reduce flood risk.

This session will be offered to Lowes Wong Infants and Juniors, changing the FACT
sheet / Quiz sheet accordingly.

3 Issues and Recommendations

The main issue that arose during this reporting quarter was the fact that many organisations and
people are away during the summer months of July, August and September, so few people were
around to respond to e-mails and telephone calls for projects to move forward. Also, events that had
been arranged were cancelled (Holy Trinity School and the ‘Induction to Watercourse Maintenance’)
due to unforeseen circumstances or individuals on long term sick, therefore delays to projects are
hard to control. When these types of delays occur, it is difficult to keep the momentum going for
some projects despite best efforts.

Recommendations are difficult to make for this type of issue, except for one to keep trying and chasing
the contact. Perseverance does pay off, as seen in the two cancelled events still going ahead.



4

Next steps

Many of the next steps have been incorporated into the main body of this report, however, with the
extension of the funding until March 2020, | have put proposals together for further work within
Nottinghamshire. Over the next five months, and alongside the remaining elements of the FRAMES

project, it is possible to do one of the following:

1.

a.

™m0 o0 T

Form a Flood Action Group — Within in one of the villages identified as Bleasby, Lowdham,
Gunthorpe and East Bridgford.

Begin the process of finding out what interest there is for a Flood Action Group within
one village, this would include a flyer drop within specific areas of the village prone to
flooding

Gathering information from individuals that are interested

Forming the group

Communication with the wider community

Articulating the flood risk issues and forming a flood action plan

Understanding roles and responsibilities of organisations

Ability to work with partners and setting up a first Multi-Agency Meeting

2. Deliver four Riparian Owners Knowledge Exchange events within the four villages identified

a.

This would involve advertising the event

b. Getting the appropriate organisations there

C.

Organising the venues and refreshments

In addition to one of the above projects, the National Flood Forum would like to hold a conference
for those affected by flooding within Nottinghamshire. This would be aimed at inviting Parish and
Town Councils, interested parties and volunteer groups with the objective of getting people talking
about flooding, what matters to them and how to build community resilience.

Topics that can be covered include:

5

Property protection

Personal Flood Emergency Plans

Forming community Flood Action Groups

Riparian Rights and Responsibilities

Insurance and FloodRe

Knowledge exchange through workshops.

Lessons Learnt

| am currently writing a separate report for lessons learnt on this project and this will be delivered

separately at the next meeting.



Activity summary — April to September 2019
April

01.04.09 — Meeting with Churches Together to discuss a leaflet for their Welcome Pack for new
residents — 2. 670 leaflets distributed

Reducing Southwell’s Flood Risk
‘With the onset of climate change and more
extreme weather events, many areas of the
UK are becoming prone o some form of

‘the flood risk for Southwell and its residents
‘through a new alleviation scheme and a ‘Slow
the Flow' project using Natural Flood
‘Management rechnigues.

“Slow the Flow’ with Natursl Flood Mansgement
Matursl Flood Mansgement work is cumently being
carried out in the Southwell catchment aress to help
‘reduce the threat of flooding within the twn. This work

majority of the water), attenuation ponds, barriers that
fallen trees acroee small rivers and

for longes, alowly aeleasiag it through the grouad aad

into watercourses.

MNatural Flood Mansgement techniques sm to help

reduce the amount of water that would otherwiss rush
and overwhalm the i ) drain

SOUTHWEL|
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02.04.19 — Presentation to the Strategic Flood Risk Management Committee (Notts County Council,
Environment Agency, Severn Trent and Nottingham City Council) — 17

03.04.19 — Community Event, presentation to the Southwell Community on the FRAMES project with
TRT - 51 attended
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29.04.19 — Met with Holy Trinity Infant School to discuss what NFF could deliver to the children
about flooding. The Children are learning about farming so | hope to link up water storage on
farmland with reducing flood risk — 2

29.04.19 — Discord meeting with Paul Cobbing to discuss project progress —2

Riparian Owner Engagement — 4 engaged through Door to Door surveying, 13 had letters left
through the door.

May

14.05.19 — Working Group Meeting, 4 attendees

15.05.19 — Notts County Council PRF drop in sessions — 35 Residents attended, (partners —5 NCC
staff, 5 SFF members, 1 TRT)

22.05.19 — Notts County Council PRF drop in session — 25 Residents attended (partners — 4 NCC staff,
3 SFF members, 1 TRT)

23.05.19 — Meeting with TRT about Holy Trinity School and what can be delivered to the children, 2
attendees.



24.05.19 — Internal FRAMES Discord meeting, 5 attendees

29.05.19 — Meeting with SFF to discuss the Riparian Owners drop-in event to be held in
July. Discussed what NFF & SFF wanted to get out of the event, what the next steps are to be
following the end of the project. 2 attendees

June

05.06.19 — Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees
11.06.19 — Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees
14.06.19 — Meeting with Jacky Huson, Southwell FRAMES Riparian Owners catch up meeting,
discussed and developed the Exit Questionnaire. 2 attendees
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Excavation

Find out more at:
wordpress.com

romansouthwell

20.06.19 — Meeting with Mr Brown, Riparain Owner, to discuss issues concerning his watercourse
and how he can stop the erosion and shore up his summer house which is hanging over the edge of
the bank. 2 attendees

July
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04.07.19 — Riparian Event — 20 residents attended, 12 from partner organisations
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30.07.19 — Steering Group Meeting — 6 attendees

August
01.08.19 — Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees

05.08.19 — Meeting with Southwell Flood Forum to discuss ways forward with Riparian Management
following the event. 3 attendees
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12.08.19 — Meeting with Southwell Flood Forum to discuss ways forward with Riparian Management
following the event. 2 attendees

14.08.19 — Working Group Meeting with partners NCC and TRT. 4 attendees
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22.08.19 — Meeting with Southwell Town Council to discuss Watercourse Maintenance event. 2

attendees

September

05.09.19 — Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees

20.09.19 - Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees

-

Lessons Learnt
Agneda 20.09.19.do

23.09.19 — Meeting with Paul Cobbing, Southwell FRAMES catch up meeting to discuss funding from
NCC. 2 attendees
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24.09.19 — Visited Southwell Town Council to discuss the Riparian Management Watercourse
clearance event. 2 attendees

25.09.19 — Meeting with Southwell Flood Forum to discuss ways forward with Riparian Management
following the event. 2 attendees

-

Community
Resilience Plan Mee

25.09.19 — Meeting with Paul Cobbing, Southwell FRAMES Briefing meeting. 2 attendees

]

Future Projects
Agenda 25.09.19.dc
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