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1 Scope of Report  

The purpose of this report is to update the members of the Steering Group involved with the FRAMES 

project ‘Improving Flood Resilience in Southwell’, joint funded through the European INTERREG fund 

and Nottinghamshire County Council.  The report provides updates on works undertaken since the 

last Steering Group Meeting on March 14th and outlines project plans for the next three months of 

July to September 2019.  It also highlights any lessons learnt. 

2 Recent Developments – Summary for April to July 2019  

The Community Event held in early April was a success with over 50 people in attendance.  Work to 

engage with riparian owners was completed by early May with a total of 35 responding positively to 

the consultation and door to door survey, the leaflet for Churches Together was completed and 

handed over to the main contact for the Group and a very positive meeting was held with the head 

teacher of Holy Trinity Church of England Infants School. 

Following on the Riparian Owners Survey, a successful Riparian Owners Knowledge Exchange Event 

was held on 4th July.  Unfortunately, despite setting a date for early July, the children at Holy Trinity 

School are yet to enjoy a day of engagement on flooding issues and a walk along the Springfield 

Dumble to see the Natural Flood Management measures that have been delivered by Trent Rivers 

Trust, as this was cancelled due to other school commitments. 

2.1 Riparian Management 

Door to Door surveying was carried out along the Potwell Dyke throughout March and April 

in addition to the consultation that took place in January, using the same questionnaire to find 

out what the riparian owners’ issues and concerns were.  If residents were not in, a letter 

(Appendix 1) explaining the project and a questionnaire was left through the letterbox, asking 

the resident to complete and return the questionnaire to the library where they could leave 

their responses in a secure box.  A total of 35 responses were gathered from the whole 

process. 

 

From the survey results, most riparian owners do not have any issues or concerns about living 

next to water and most of them can manage their watercourses themselves.  However, there 

were some individuals who struggle to manage their watercourse without the help of others, 

relying on relatives, the local authorities and contractors to do the work for them.  These 

individuals said that having more readily available help would benefit them and it is these 

individuals that the project aims to help. 

 

Another issue that came out of the survey was that many people did not know who the Risk 

Management Authorities are and that more information on the current thoughts about 

riparian management would be useful.  Information sharing is very much part of 

‘Preparedness’ and reducing flood risk, therefore, as a result of the findings from the survey a 

Riparian Owners Knowledge Exchange Drop-in Event was organised for the 4th July.  This 

presented an opportunity for riparian owners to meet the Risk Management Authorities, gain 

professional advice on watercourse management and meet other Riparian Owners to share 

and exchange knowledge.   
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All those that took part in the survey were invited to attend the drop-in session by letter, 

posters (Appendix 2) were put up around the town and advertised on Southwell Flood 

Forum’s Facebook page and an article was written for the Bramley Apple Newspaper to 

advertise the event (Box 1), inviting other riparian owners to attend. 

  

Box 1.  Article submitted to NCC’s Comms Team and the Bramley Apple Newspaper. 

 

The Risk Management Authorities that attended the special event were the Environment 

Agency, Internal Drainage Board and Nottinghamshire County Council’s Flood Team, but also 

in attendance were Nottinghamshire County Council’s Biodiversity Conservation Team, Trent 

Rivers Trust, National Flood Forum and Southwell Flood Forum.  The Biodiversity Conservation 

team were specifically invited as some riparian owners wanted to know how to manage the 

watercourse for wildlife species. 

 

 

 

 

Do you have a watercourse on your property? Is one of your land boundaries a river, stream 

or ditch, or is one just the other side of your garden fence? If so, you are probably a Riparian 

Owner and you are invited to a Riparian Owners Information Event.    

Earlier this year the National Flood Forum held a consultation in the Library, inviting 

riparian owners in Southwell to come and talk about their issues and concerns with 

watercourses on their property, with the aim of helping and supporting owners to manage 

their watercourses more effectively.  The National Flood Forum also conducted surveys with 

riparian owners along the Potwell Dyke, talking to them and getting to know what people 

like, or worry about, living next to water. 

As a result of the consultation and survey, people said they wanted more information and 

to share knowledge with each other on how to maintain their watercourses as well as hear 

from experts on these issues.  To follow this up, the National Flood Forum has organised an 

information sharing  drop-in event, providing an opportunity for riparian owners to come 

along and chat to the organisations that can better inform them on their riparian issues, as 

well as the chance to meet and exchange ideas with fellow owners.  The event is being held 

between 4 – 7pm on Thursday 4th July in the Court Room at Southwell Town Council’s 

Offices. 

The National Flood Forum is working in Southwell on a community resilience project as part 

of an INTERREG North Sea Region FRAMES initiative, a project funded by the European 

Regional Development Fund and Nottinghamshire County Council. If you have any queries 

regarding this drop in event, please contact Shani Lambert on shani@floodforum.org.uk or 

07857 320777. 

 

mailto:shani@floodforum.org.uk
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Photo 1. Riparian Owners in discussions with Notts County Council’s Flood Officer Nick Clark 

(centre). 

 

 
 

 

Photo 2. Internal Drainage Board 

display and Officer Mat Everett. 

Photo 3. Riparian Owners 

talking to Notts County 

Council’s Biodiversity 

Officer Chris Jackson (left) 

and Southwell Flood 

Forum’s Jacky Huson 

(centre) 
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Photo 4.  National Flood Forum’s Community Flood Project Officer Shani Lambert and display. 

 

At the event Riparian Owners were asked to complete a short exit questionnaire on how they 

wanted to take things forward, what they wanted the next steps to be (Appendix 3) and 

whether they found the event helpful.   

The findings of the survey are as follows: 

• 87.7 % found the event either ‘useful’ or ‘very useful’, with 14.28% finding the event 

‘a bit useful’. 

• All respondents were happy for their details to be pasted to Southwell Flood Forum  

• 42.84 % would be happy to be a part of WhatsApp group to be in contact with other 

Riparain Owners. 

• 28% would like to be a sub-group of Southwell Flood Forum 

• 42.84% said that they would be able to contribute to a group by sharing their 

knowledge with others and the same percentage said that they would be able to 

provide volunteer labour for clearance when needed. 

Overall, the event, although not extremely busy, was found useful by Riparain Owners and the 

Organisations alike.  

2.2 Southwell Churches Together  

On the back of the Estate Agent leaflet a similar leaflet was designed in conjunction with the 

volunteer group Churches Together, a leaflet that was to be given out in Welcome Packs for 

new home owners.  This leaflet included information on the Natural Flood Management that 

is taking place around the catchment area, gave pointers on how everyone can help reduce 

Southwell’s flood risk by being more water resourceful and, contact organisations such as the 

local Southwell Flood Forum and the National Flood Forum, for people to access more 
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information if they needed to. (Appendix 3). The leaflet was completed and handed over to 

the Churches Together contact ready for inclusion in their Welcome Packs in May and was 

received with enthusiasm and thanks. 

 2.3 Holy Trinity C of E Infant School  

Following a successful meeting with the Head of Holy Trinity at the end of April, a date of 2nd 

July was set for delivering a ‘lesson’ to the children of the school.  During the last term of the 

school year, the children would be learning all about farming and this subject would be the 

way forward to linking it with water management and flooding issues.   

Both I and Trent Rivers Trust met to discuss what each partner could deliver, and it was agreed 

that an afternoon’s walk along the interventions whilst delivering an informal lesson would 

be ideal.   

Unfortunately and disappointingly, the school had to cancel the arrangement for the 2nd of 

July and no other dates were available before the end of term, which were suitable for either 

party, therefore it is now hoped that this project will be delivered at the beginning of the next 

school year.   

I did e-mail Lowes Wong Infants following Holy Trinity’s cancellation and offered to deliver the 

planned lesson to the infants there but sadly I never heard anything from them. 

2.4 Southwell Flood Forum 

Southwell Flood Forum and I continue to work closely together to deliver on the Scouts 

Awareness Badge and Duke of Edinburgh Award.  This is moving slowly due to the difficulties 

in finding someone to take up the mantle and deliver the badge year on year.  We are currently 

in negotiations with the Fire and Rescue Service for Southwell, whom Southwell Flood Forum 

have close links with and are well supported by, as they may be able to take the commitment 

on as part of their remit to work with the youth. 

2.5 Community Event 

All the partners for the FRAMES 

project held a Community Event 

to formally introduce the 

Southwell residents to the 

project.   This was held on 3rd 

April in Southwell Library and 

over 50 people attended.  

All partners gave a presentation 

on their element of the project 

and what had been happening 

during the past year.   

The event was well received and 

the general feedback to 

Southwell Flood Forum was very 

positive. 

 

Photo 5. Residents at the Community event 
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2.6 Other works undertaken 

 2.6.1  FRAMES Interview 

Flavia Cosoveanu from FRAMES visited Southwell in May and interviewed each of the 

Project Officers about their element of the project.  Both National Flood Forum and 

Trent Rivers Trust discussed our project at length with Ms Cosoveanu, explaining what 

was happening and how the community and landowners are involved with the 

project. 

Since Ms Cosoveanu’s visit, a FRAMES Monitoring Survey questionnaire was sent to 

Project Officers to complete.  The questionnaire focussed on how the project work 

fits into the Rose Framework, a previous questionnaire that was completed by project 

partners at the beginning of the project that focussed on the pilot area and what work 

was to be carried out to improve flood resilience through the Multi-layer Safety 

Approach. The Monitoring Survey has been completed and sent back to FRAMES and 

we now await their response. 

 2.6.2  Strategic Flood Risk Management Meeting 

I was invited to be a guest speaker at the Strategic Flood Risk Management meeting 

in early April.  This was a good opportunity to explain what was happening in 

Southwell, how I am working with the community on building resilience and the mini 

projects that I have delivered during the past 12 months.   

 

I was also invited to update Notts County Council’s Project Board at the end of March 

on the project so far.   

 

3 Issues and Recommendations 

The main issue that has occurred during the past few months is the disappointment of not being able 

to engage with the schools and youth groups of the town.  The biggest disappointment was the 

cancellation of delivering the project to Holy Trinity, but the struggle in finding someone to work with 

us on the Scout Awareness Badge also continues.   

Whilst the Scout Leaders are keen to do a Flood Awareness Badge, the struggle continues to be in who 

will deliver the Badge once the project is over.  It is positive that the Fire and Rescue Service are 

interested but alas, we will have to wait another couple of months before we can take this forward 

(due to holidays etc) but this is all with the end of the project insight. Issues remain with ‘who will 

deliver it?’ and ‘who will keep delivering it?’  

FRAMES want to leave a legacy but if there is nobody to take it on and move forward with it, this will 

be very difficult.   

As we are now into the school summer holidays, I shall attempt to seek out any summer 

schools/groups and see if there are windows of opportunity with them to deliver something to the 

children of Southwell. 
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4 Next steps  

4.1 Riparian Management 

Following the Riparian Owners Knowledge Exchange Day, the aim now is to work with the 

Southwell Flood Forum to see how we can deliver the next steps together.  Most of the 

Riparian Owners that attended the event said they were willing to be part of a group and 

therefore my next step is to work out with Southwell Flood Forum what that group will be. 

4.2 Lowes Wong 

The SUDs scheme is due to be completed by the end of summer and before the school term 

starts in September.  My aim there is to do a interpretation trail of the scheme with the Junior 

School, getting the children involved in drawing/writing the panels as they learn about the 

scheme and its aim to reduce flood risk. 

With the Infant School I still would like to work with Trent Rivers Trust on the delivery of an 

informal lesson, taking the children for a walk along the Springfield Dumble, looking at the 

Natural Flood Management measures and talking about water management and flooding in 

general. 

4.3 Holy Trinity C of E School 

My main aim here is to deliver what was arranged for July 2nd but deliver it at the beginning 

of the Autumn term. 

4.4 Southwell Flood Forum 

I will continue to work with the Forum to achieve their aims and ambitions, help conclude how 

we set up and deliver a Flood Awareness Badge for the Scouts and devise some new ‘mini’ 

projects that can be delivered within the remaining timescale of the project.   

4.5 Water butts  

This is yet to get off the ground, however, I am confident that this, as a small project, will be 

achievable within the reminder of the project’s timescale. 

5 Lessons Learnt 

The clear lesson learnt from the riparian management project is that the ability and willingness to 

undertake riparian management varies hugely amongst the residents of Southwell.  Many of those 

that I spoke to along the more obvious watercourse of the Potwell Dyke were very familiar with their 

rights and responsibilities and were very engaging with me.  However, very few people who live 

alongside a ditch or dyke in the town engaged with me or attended the Riparian Owner’s event.  I 

suspect that this shows there are still a lot of people who live along such watercourses that do not 

either know they have responsibilities for maintenance, do not see it as needing management because 

it is not like a stream or river or simply do not see it as their responsibility in general.   

From those riparian owners who did engage with the project, there was clear evidence that showed 

people know they have a responsibility to maintain their watercourse and take it very seriously, but 

some people need practical help with their maintenance.  On this subject I will continue to work with 

Southwell Flood Forum to resolve this issue for those in need. 
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Another lesson learnt continues to be how difficult it is work with the schools.  This appears be 
completely dependent upon there being an enthusiastic member of staff who is prepared to find the 
time for us to work with them.  However, I have since learnt that the summer holidays are used as a 
time for teachers to write their curriculum for the coming year and therefore decided that contacting 
the schools and engaging with them during this period may be more advantageous. 
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Appendix 1  
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Appendix 2.   
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Appendix 3 Exit Questionnaire  
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Appendix 4 Final version of the Churches Together leaflet 
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2 Scope of Report  

The purpose of this report is to update the members of the Steering Group involved with the FRAMES 

project ‘Improving Flood Resilience in Southwell’, joint funded through the European INTERREG fund 

and Nottinghamshire County Council.  The report provides updates on works undertaken since the 

last Steering Group Meeting on 30th July and outlines project plans for the next three months of 

November to January 2020.   

2 Recent Developments – Summary for August to October 2019  

The summer period was a very quiet time, with little taking place on the ground.  There was a fair 

amount of correspondence between various organisations, individuals and myself in a bid to try and 

keep things moving along and to make sure that my aims and objectives were not forgotten, but 

ultimately progress was slow.  However, the foundations have been laid and the coming months are 

expected to be much busier.    

2.1 Riparian Management 

Following the successful delivery of the Riparian Owners Knowledge Exchange event 

in July, the next and final step is to hold an ‘Induction to Watercourse maintenance’ 

day.   

The process of organising this event began back in August as I corresponded with 

various parties.  The Town Council were happy to deliver the training and hold the 

event along a stretch of the Potwell that is lease by them from the County Council, 

the Scouts were happy to involve their troops as volunteers to help clear the 

watercourse, other community groups were contacted and invited to join the event 

and riparian owners were to be invited by personal letter.  The event was planned to 

take place on the 19th October.  

Unfortunately, this event had to be postponed due to several key members being on 

long term sick, but a new date has now been decided and the event will take place in 

March 2020.  The revised date falls in with the Scouts availability and the Town Council 

being available to deliver the training.  Other organisations and Riparian Owners will 

be invited in due course. 

The aim of the event is to show people how to manage vegetation, what to look out 

for regarding non-native and native wildlife species and remove unwanted 

litter/debris.  As part of this training I aim to form a bank of volunteers that riparian 

owner can call upon should they need help with their watercourse in the future.  The 

list of volunteers will sit with the Town Council for insurance purposes and any 

riparian owner needing help could ask the Town Council for contact details. 

Along-side delivering the Induction to Watercourse Maintenance a pdf FACT Sheet for 

Riparian Owners on how to maintain a watercourse (information gathered form 

Environment Agency and other organisations) will be posted on Southwell Flood 

Forum’s website. 
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2.2 Southwell Flood Forum 

The Southwell Flood Forum held their annual training for 

Flood Wardens and the Road Closure Scheme in mid-

October to which I attended the first session of two.  This 

was very well organised by the Jacky Huson of the SFF 

Community Resilience Team and delivered by Robert 

Fisher from Notts County Council Emergency Planning 

Team, Mick Greenaway from Notts County Council’s 

Highways Team and Dave Sheard from Southwell Flood 

Forum.  The training included information on how to 

install the 

road closure 

signs (where to place them, when to place 

them in the road and how to safely carry 

them), a presentation on the dangers of 

flood water and how to be prepared 

personally in one’s own home.  The whole 

event was extremely informative and 

attended by 11 new and returning flood 

wardens.    

 

 2.3 Water-butts and Planters 

I met with my colleague Michelle Steel (Norfolk FRAMES Flood Project Officer) to 

discuss ways that I can deliver a campaign on leaky water-butts or planters.  The aim 

of this project is to reduce the amount of water on hard surfaces at times of heavy 

rainfall, water that can be collected in water-butts or planters, then released slowly 

during dryer times, thus not overwhelming the drainage system. 

I plan to deliver this project within specific 

areas of the town where surface water was 

the cause of homes being flooded.  To this 

end, a flyer needs to be carefully designed and 

approved, produced and delivered through 

the doors of the chosen areas.   

The amount of water butts or planters to be 

offered has not been clarified yet but the 

campaign will need to offer the water-

butts/planter on a ‘first come first served’ 

basis.   

2.4 Scout Badge – Flood Awareness 

The National Flood Forum and Southwell Flood Forum have been in negotiations with 

the Nottinghamshire Fire and Rescue Service for some time now to see if they can 
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help deliver Flood Awareness Training to the Scouts.   and helping them obtain Flood 

Awareness within Badge requirements.  The Fire and Rescue Service are very keen to 

do this and are currently looking at how they can incorporate the training into the 

activities that they already deliver for water safety campaigns within communities.  

Ideally, the National Flood Forum and the Southwell Flood Forum would like to work 

with the Fire and Rescue Service to deliver an Award Badge on Flood Awareness but 

this is proving to be a difficult and lengthy process and may not be achieved within 

the project timescale. 

The Scouts were approached in August to be involved in the Induction to Watercourse 

Maintenance event with them providing much of the volunteer labour whilst gaining 

at the same time, Flood Awareness Training.  Being involved in the event could also 

contribute towards achieving several badges for individuals, including the World 

Challenge Badge, Environmental Conservation Activity Badge and Community 

Impact Stage Activity Badge and will possibly enhance the work that the Fire and 

Rescue Service aim to deliver with the Scouts. 

2.5 Schools 

Progress has been made with Holy Trinity Church of England Infant and a session is 

booked for 27th November to deliver a ‘walk and talk’ along the Natural Flood 

Management interventions installed by Trent Rivers Trust.  Along with this I will 

prepare a FACT sheet/ Quiz sheet for the children to complete as we go along the 

natural flood management.  The FACT / Quiz sheet will have questions relating to 

flooding issues and will get the children thinking about what could happen if the 

natural flood management was not there.  The session will be informal with the aim 

of getting them to understand what natural flood management can do to help 

reduce flood risk within Southwell and get them thinking about what they 

themselves can do to help reduce flood risk. 

This session will be offered to Lowes Wong Infants and Juniors, changing the FACT 

sheet / Quiz sheet accordingly. 

3 Issues and Recommendations 

The main issue that arose during this reporting quarter was the fact that many organisations and 

people are away during the summer months of July, August and September, so few people were 

around to respond to e-mails and telephone calls for projects to move forward.  Also, events that had 

been arranged were cancelled (Holy Trinity School and the ‘Induction to Watercourse Maintenance’) 

due to unforeseen circumstances or individuals on long term sick, therefore delays to projects are 

hard to control.  When these types of delays occur, it is difficult to keep the momentum going for 

some projects despite best efforts.   

Recommendations are difficult to make for this type of issue, except for one to keep trying and chasing 

the contact.  Perseverance does pay off, as seen in the two cancelled events still going ahead. 
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4 Next steps  

Many of the next steps have been incorporated into the main body of this report, however, with the 

extension of the funding until March 2020, I have put proposals together for further work within 

Nottinghamshire.  Over the next five months, and alongside the remaining elements of the FRAMES 

project, it is possible to do one of the following: 

1. Form a Flood Action Group – Within in one of the villages identified as Bleasby, Lowdham, 

Gunthorpe and East Bridgford.   

a. Begin the process of finding out what interest there is for a Flood Action Group within 

one village, this would include a flyer drop within specific areas of the village prone to 

flooding 

b. Gathering information from individuals that are interested 

c. Forming the group 

d. Communication with the wider community 

e. Articulating the flood risk issues and forming a flood action plan 

f. Understanding roles and responsibilities of organisations 

g. Ability to work with partners and setting up a first Multi-Agency Meeting 

 

2. Deliver four Riparian Owners Knowledge Exchange events within the four villages identified 

a. This would involve advertising the event 

b. Getting the appropriate organisations there  

c. Organising the venues and refreshments 

In addition to one of the above projects, the National Flood Forum would like to hold a conference 

for those affected by flooding within Nottinghamshire.  This would be aimed at inviting Parish and 

Town Councils, interested parties and volunteer groups with the objective of getting people talking 

about flooding, what matters to them and how to build community resilience. 

Topics that can be covered include: 

• Property protection 

• Personal Flood Emergency Plans 

• Forming community Flood Action Groups 

• Riparian Rights and Responsibilities 

• Insurance and FloodRe 

• Knowledge exchange through workshops. 

5 Lessons Learnt 

I am currently writing a separate report for lessons learnt on this project and this will be delivered 

separately at the next meeting. 
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Activity summary – April to September 2019 

April 

01.04.09 – Meeting with Churches Together to discuss a leaflet for their Welcome Pack for new 

residents – 2.  670 leaflets distributed 

 

02.04.19 – Presentation to the Strategic Flood Risk Management Committee (Notts County Council, 

Environment Agency, Severn Trent and Nottingham City Council) – 17 

03.04.19 – Community Event, presentation to the Southwell Community on the FRAMES project with 

TRT – 51 attended 
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Shani's 

Presentation - Community Resilience 3 April.pptx
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29.04.19 – Met with Holy Trinity Infant School to discuss what NFF could deliver to the children 

about flooding.  The Children are learning about farming so I hope to link up water storage on 

farmland with reducing flood risk – 2  

29.04.19 – Discord meeting with Paul Cobbing to discuss project progress – 2  

Riparian Owner Engagement – 4 engaged through Door to Door surveying, 13 had letters left 

through the door. 

May 

14.05.19 – Working Group Meeting, 4 attendees 
15.05.19 – Notts County Council PRF drop in sessions – 35 Residents attended, (partners – 5 NCC 
staff, 5 SFF members, 1 TRT) 
22.05.19 – Notts County Council PRF drop in session – 25 Residents attended (partners – 4 NCC staff, 
3 SFF members, 1 TRT) 
23.05.19 – Meeting with TRT about Holy Trinity School and what can be delivered to the children, 2 
attendees. 
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24.05.19 – Internal FRAMES Discord meeting, 5 attendees 
 
29.05.19 – Meeting with SFF to discuss the Riparian Owners drop-in event to be held in 
July.  Discussed what NFF & SFF wanted to get out of the event, what the next steps are to be 
following the end of the project. 2 attendees 
 
June 
05.06.19 – Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees 
11.06.19 – Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees 
14.06.19 – Meeting with Jacky Huson, Southwell FRAMES Riparian Owners catch up meeting, 
discussed and developed the Exit Questionnaire. 2 attendees 
 



11 
 

 
 
20.06.19 – Meeting with Mr Brown, Riparain Owner, to discuss issues concerning his watercourse 
and how he can stop the erosion and shore up his summer house which is hanging over the edge of 
the bank. 2 attendees 
 

 
 

July 
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04.07.19 – Riparian Event – 20 residents attended, 12 from partner organisations  
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30.07.19 – Steering Group Meeting – 6 attendees 

 

 

 

August 

01.08.19 – Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees 

05.08.19 – Meeting with Southwell Flood Forum to discuss ways forward with Riparian Management 

following the event. 3 attendees 
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12.08.19 – Meeting with Southwell Flood Forum to discuss ways forward with Riparian Management 

following the event. 2 attendees 

 

14.08.19 – Working Group Meeting with partners NCC and TRT.  4 attendees  
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22.08.19 – Meeting with Southwell Town Council to discuss Watercourse Maintenance event. 2 

attendees 

September 

05.09.19 – Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees  

20.09.19 - Meeting with Paul Cobbing, Southwell FRAMES catch up meeting. 2 attendees 

Lessons Learnt 

Agneda 20.09.19.docx
 

23.09.19 – Meeting with Paul Cobbing, Southwell FRAMES catch up meeting to discuss funding from 

NCC. 2 attendees 
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24.09.19 – Visited Southwell Town Council to discuss the Riparian Management Watercourse 

clearance event.  2 attendees  

25.09.19 – Meeting with Southwell Flood Forum to discuss ways forward with Riparian Management 

following the event. 2 attendees 

Community 

Resilience Plan Meeting Agenda 25.09.19.docx
 

25.09.19 – Meeting with Paul Cobbing, Southwell FRAMES Briefing meeting. 2 attendees 

Future Projects 

Agenda  25.09.19.docx
 

 


